

v. add — to #2

July 5-57

The attached letter from the Contractor describes the added work ~~although he uses~~ <sup>for</sup> which additional funds are required. This office has worked out <sup>with the Contractor</sup> the required changes in the light of product performance requirements and feels the changes are justified and practicable. As far as the costs of the changed situation are concerned, this office has examined them from a technical standpoint and believes them to be reasonable for the work involved.